
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 04/09/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN BERRIEN COUNTY;

 

Contractor:

THE NAVITUS GROUP, INC. Date Let:

2215 LITHONIA INDUSTRIAL BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LITHONIA GA 30058     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

01/17/2014

01/31/2014

04/07/2014

04/09/2014

05/21/2014

00/00/0000

00/00/0000

175 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 31.43

55 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$436,297.85

$436,297.85

$430,169.60

1.40%

Counties:

Berrien

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010117      $436,297.85 $436,297.85 $430,169.60 1.40% $6,128.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 04/09/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Project Number: 0010117      SIGNAL UPGRADES - SR 11, SR 125, SR 168 & CS 798

 

0010117                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,902.60 $0.00 $4,902.60

Non-Participating $1,225.65 $0.00 $1,225.65

Total Earnings $6,128.25 $0.00 $6,128.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,128.25 $0.00 $6,128.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,128.25 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $6,128.25

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 04/09/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14726-14-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Project Number 0010117      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0112 210-0100     GRADING COMPLETE - LS  1.000 .000

 8000.000 .250

0010117

 

.250 $2,000.00 $2,000.00

Category Amount: $2,000.00 $2,000.00

Category Number: 0020 SIGNAL

0203 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 16513.000 .250

0010117

 

.250 $4,128.25 $4,128.25

Category Amount: $4,128.25 $4,128.25

Project Total Amount: $6,128.25 $6,128.25


